G. R. S. 59]

GPB—15,000—20 12 13

GENERAL AND REVENUE SECRETARIAT.

19D/-02

( Muzrai )

**File No.** 75

**Serial Nos.** 1-7

# Papers Filed.

*Month* June 1906

SUBJECT.

Sanctions an Estimate for Rs 1180/- for the repairs of the Sri Billeswara Swamy Temple at Hunsha Village, Nagar Taluk

PREVIOUS REFERENCES

LATER REFERENCES

MUZRAI SECRETARIAT.

OFFICE NOTE

File No. 75-1901

SUBJECT.

Repairs to the Billeswara temple near Hunsha in the Nagar Taluk

From

The Deputy Commissioner, Shimoga District.

Letter No. 1037/89 Dated 16th May 1906.

A An Estimate for Rs 732/- was sanctioned in Govt Pro. No 992-3 Dt 21st February 1899 for the repairs of the Billeswara temple near Hunsha in Nagar Taluk. The Deputy Comr now reports that the work was not carried out as the monsoons had set in and that in the next year, it was found that that Estimate did not provide for the pucka repairs of the whole building, and therefore submits for sanction a revised Estimate for Rs 1180/- for the complete

File No. of Muzrai Secretariat.

restoration of the temple, the charges proposed to be being met as follows. —.

Rs. 794 - 0 - 0 { from the funds available at the credit of the temple

" 176 - 0 - 0 { Contribution promised by the Dharma. darsis of the institution

210 — 0 — 0 from the State Grant of the

1180 — 0 — 0

The original Estimate amount of the which was for Rs 732 was ordered to be met as follows: —

Rs 455 - 5 - 7 from the Savings of the temple

276 — 10 — 5 from the State Grant of 1898-99

Total 732 - 0 - 0

Submitted with a draft—

Issued 21/5/06

19/5/06

Shimoga Dis no 1039/89 dated

16th May 1906

CK

An order may be drafted for approval sanctioning the estimate for Rs 1180 and cancelling the original Estimate for Rs 732

In the second para of the order please say that the sketch ~~sanctioned~~ plans at the disposal of the Dy Comrs copies the ~~proposals~~ drawings of the temple and the contributions promised by the Shanmukhaswamy are fully worked out

Point out to the Dy Comr this unwarrantable delay on his part is reprehensible

ks/191 06

1899.

From

The Deputy Commissioner
Shimoga District

To

The Secretary to the
Government of Bombay
Bungalow Department.

Dated 1st

Despatched February

Received

General No. 583
No. 42

Enclosure No. one




Forwards herewith for sanction an estimate for Rs 732/- for repairing the temple of Billeswara at Hunsha, in the Nagar Taluk..

Sanctioned 4/2/99

Bungalow 4-2-99

4-2-99.

To the same no 9390/10/21

1899.

From

The Deputy Commissioner

Shimoga District

To

The Secretary to the Government

of Mysore, Muzrai Department

Dated 1st February

No. $\frac{5\ 8\ 2}{3\ 2}$ Encls 1.

Has the honour to forward herewith for sanction an estimate for Rs 732/- for repairing the Temple of Billeswara at Hunsha, in the Nagar Taluk.

2. The cost will be met out of — Rs 455. 5. 7 available at the credit of the Institution under 'Rosa Head' on the 31st December 1898, as per Treasury Officer's certificate endorsed on the enclosed estimate, and the remaining amount viz. Rs 276-10-5 is to be sanctioned out of the State Grant for the construction

and repairs to the Inzgrai Buildings
in the state during the year 1898.99.

[signature]

For Deputy Commissioner

[signature]

MUZRAI

1899 Sk 2

*From*

*To* The Dy Commr
Shimoga District

*Dated* 10 Feb

*Despatched*

*Received* ✓

*General No.* 939
*Muzrai F. No.*

*Enclosure No.* 1

His Docket No $\frac{587}{32}$ of
18th February 1899 submitting
for sanction an Estimate
for Rs 732 for repairing
the temple of Billeswara
at Humcha in the Nagar
Taluk.

---

With reference to
the above has the
honor to observe
that the Treasury
Officer's certificate

from the same no $\frac{638}{35}$ d/ 17/2/99

for the savings available
at the credit of the
Dist. is not forthcoming
& to request therefore
that the same may
be submitted at an
early date.
2. The Estimate
received with the Docket
under reply is accordingly
returned herewith for
resubmission with
the necessary certificate
called for

By order

WS
Mrs. Levy

1899 Sl. 3

From The Deputy Commissioner Shimoga District

To The Secretary to the Government of Mysore Imperial Dept.

Dated 17th February

Despatched

Received

General No. 6 3 6
No. 3 5

Enclosure No. one

With reference to his docket No 939 dated 10th instant resubmits the estimate for Rs 732/- for repairing the temple of Billeswara at Kumsha in Nagar Taluk duly endorsed thereon by the Treasury officer for the savings available at the credit of the institution

THE DEWAN'S INQUIRE
RECEIVED
Date 25
1 & NC
DAILY BRANCH

As 20-2-99

To Hedawe no 992-3d/21/2/99.

1899.

From

The Deputy Commissioner

Shimoga District

To

The Secretary to the Government

of Mysore, R. & Agri Department

Dated 17th February

No. 638/35 Encls one

His docket No 939 dated 10th February 1899, returning the estimate for Rs 732/- for repairing the temple of Billeswara at Hunsha in Nagar Taluk.

— " —

With reference to the above, has the honour to resubmit herewith the estimate received, duly endorsed thereon by the Treasury officer for the savings available at the credit of the institution.

Ahmed Sh

(Illegible) for Deputy Commissioner

Estimate for repairing the temple of Billeswara at Sirsuchha in the Nagar Taluk.

| Items | Per. | Rate | Quantity | Cost |
|---|---|---|---|---|
| Removing the old tiled roof | Lump sum | — | — | 20 . . |
| Removing and replacing the slabs of the Garbhagudi | Lump sum | — | — | 50 . . |
| Concrete work | Cft. | 8 . | 74 | 37 . . |
| Stone in mortar | Cft. | 6 . | 50 | 19 . . |
| Pointing with Chunam | Sqr. | 4 . . | 7·08 | 36 . . |
| Jungle wood work | Cft. | 1 8 . | 234 | 351 . . |
| Roofing | Sqr. | 10 . . | 15·36 | 154 . . |
| Scaffolding and removing the same after completing the done work | Lump sum | — | — | 30 . . |
| | | | Total | 697 . . |
| Contingencies at 5 per cent. | | | | 35 . . |
| | | | Total | 732 . . |

Cancelled
Murgai Secretary

Rupees seven hundred and thirty two only

Rs 732/6/6

Murgai Secretary

Dated 10th February 1899.

Shimoga

For Deputy Commissioner

Certified Statement of Real Estate
at the Credit of Billesdon in the Register
Division at Hinckley in No 455-5 of Market
Bosworth Leicestershire
of December 1898 —

11-2-99 dc

Nuwara

Read:—

Docket No. 638/35 of 17th Feb 1899 from the Dy Com.r Shimoga Dt. Subg. for sanction an Estimate amounting to Rs. 732/ for the repairs of the Bellavara Amphat Hunsha in Nagar Taluk

—o—

Order thereon

The Estimate for Rs 732 is sanctioned the charge being met as follows:—

No. 992-3
21/2/99
Enc. 1 d/.

Rs 455-5-7. being the savings available at the
credit of the Temple as per
Treasury Officer's Certificate
Endorsed on the Estimate.

Rs. 276-10-5 Out of the State grant of
Rs 15000 provided in the
Rs 732-0-0. Mazrui Budget of 1898-9.

2. The Comp'y
requested 5 place.
the State grant of
Rs 276-10-5 Sanctd
above at the disposal
of the Dy Comr. of Shimoga Dr.

As
Mun. Secy 21/2/99

To the Dy. Comr. Shimoga Dr. with Sanctd Est.
The Comp'y Dpt with Copies of do & Treasy.
Certificate

CK

4891
17/5/06

1906.

From M. S. Narayana Rao Esq
Deputy Commissioner
Shimoga Distt

To B. L. Venkataramaiyangar Esq
Secy to Govt of Mysore
Mudigon Dept

Dated 16th May 1906.
Despatched
Received

General No. 1037
No. 89

Enclosure No. 2

Dl
17/5/06

Forwards for sanction an estimate in duplicate for repairing the Billeshwar Temple in Nagar Taluk.

No-1037/89 En 2.

Deputy Commissioner's office
Shimoga District
16th May 1906

From M.S. Narayana Rao Esq
Deputy Commissioner
Shimoga District

To B.K. Venkatavaradayyar Esq.
Secretary to the Government
of Mysore
Inam Department.

Sir,

I have the honour to bring the following facts for the orders of Government.

The Temple of Billishwara Swami at Billishwara village in Nagar Taluk is situated at a picturesque spot near Humcha which itself is a place of some importance even now. This institution is endowed with Inam lands as particularized in the margin but not under the direct management of Government.

Extracts from Quit Rent Register of Nagar Taluk.

| Name of Inamdar | Whether Inam or Dwarakaya | Condition of grant | Description of land. | Inam Enfranchisement Survey. Area | Assessment as per Quit Rent Register | Remarks. |
|---|---|---|---|---|---|---|
| Humcha village Dwarakaya | Inam | For Support | Wet 5. Nos. | A. G. 44-15 | Rs a P 99-12-0 | No pattikat is in force Annual increase is about Rs 1/4/- |

2. The temple is in a dilapidated condition, the dome, the covering slabs of the roof and the mortar work require immediate repairs and replacement. An Estimate for the repairs of the institution amounting to Rs 732 was sanctioned by the Muzroy Secretary in his no $\frac{638}{35}$ of 17th February 1899, but it was not worked out as the monsoons had set in. In the next year it was found that that Estimate did not provide for the pucka repairs of the whole building and that no contractor would come forward to take up the work. Then followed correspondence to provide funds for the work. I herein enclose an Estimate in duplicate amounting to Rs 1180 for the complete restoration of the temple in a pucka manner. The amount at the credit of the

institution on 1st March 1906 is Rs 794-13-4 and Rs 176 is promised as contribution by the Dharmadarsis of the institution.

3. I beg that sanction may be accorded to the revised estimate now sent, the amount wanted to make up the required funds viz: Rs 210 being allotted from the State Grant.

I have the honour to be,
Sir,
Your most obedt Servt

Deputy Commissioner
Shimoga District

Encl

Memorandum

# Estimate for repairing the temple of Billeshwara at Hunsha in the Nagar Taluk of Shimoga District.

| Items | Per | Rate | Quantity | Cost | | |
|---|---|---|---|---|---|---|
| 1. Dismantling and removing the existing roof | | | | 20 | " | " |
| 2. Removing and replacing the stone slabs over the Garbhagudi after completely dismantling the old stone work | | | | 50 | " | " |
| 3. Jungle wood work | cft | 1 | 8 " 420 | 630 | " | " |
| 4. Roofing with 1st class Bangalore tiles with teakwood beepers . . . . . | Square | 20 | " " 20·80 | 416 | " | " |
| Brick in Mortar ——— | cft | " | 4 " 96 | 24 | " | " |
| Bounding the 4 corners of the Garbhagudi with Vrishabh of brick in Mortar ——— | each | 10 | " " Nos 4 | 40 | " | " |
| | | | | 1180 | " | " |
| Deduct promised by the the temple | ees | | | 176 | " | " |
| Rupees One thousand | | | | 1004 | " | " |

Shimoga
16th May 1906

For Deputy Commissioner
Shimoga Dt

S.C. 5

Nuggai.

Read:—

Govt Pro. No. 992-3/Misc 75-01 Dy 21st February 1899 sanctioning an Estimate amounting to Rs. 732/- for the repairs of the Belleswara Swami temple near Hunsha in the Nagar Taluk.

And,

Letter No. 1037/89 Dy 16th May 1906 from the Dy. Commissioner Shimoga District, submitting for sanction a revised Estimate for repairing the said temple.

No. 5480-4 P 23.5.06.
Enc 1 ove.

---

Order thereon No.:

---

The revised Estimate for Rs. 1180/- is sanctioned, the Charge.

Charge being as follows:—

794 - - From the funds available at the credit of the Temple.

176 - - - Contributions promised by the Dharmadarsis of the Institution

210 — - — - From the State Grant of the Current Fl: Year.

Rs. 1180 — - — - -

2. The original Estimate for Rs. 732 Sanctioned in Govt Pro: read above, is hereby Cancelled and filed in this Office.

3: The State Grant of Rs 210 Sanctioned in para (1) will be placed at the Disposal of the Dy: Commissioner, during the ensuing official year, after the Savings of the Temple and the Contribution amount promised by the Dharmadarsis are fully worked out.

3. The unordinate delay on the part of the Dy: Court in submitting the revised Estimate is very much regretted

Ds 21/5/06

21/5/06
Secretary.

To, The Dy: Court, Shimoga Dt with the Sanct'd Est & other enclosures. The Comptroller with a copy of abstract




1906

From M. S. Narayana Rao Esquire
Deputy Commissioner,
Shimoga District

To L. Anantasami Rao Esq
Secretary to Government
Muzrai Department

Dated 11th June 1906.

Despatched

Received

General No. 1145
No. 111

Enclosure No. 1

With reference to Government Proceedings No. 5480-1 of 23rd May 1906, resubmits the cancelled estimate for being filed in his office

1906

From,

Mr S. Narayana Rao Esq
Deputy Commissioner
Shimoga District.

To L. Ananthasami Rao Esq
Secretary to Government
Inzarai Department.

Dated 11th June 1906.

No. 1145 Estt
III

Government Proceedings
No 5480-1 of 23rd May 1906, sanctioning
a revised estimate for Rs 1180 for
repairing the temple of Billeshwara
Devaru near Arumcha in the Nagar
Taluk &c.

Referring to the above, has the
honour to resubmit herewith the
cancelled estimate amounting to
Rs 732/- sanctioned in Government Proceedings
No. 992-3 of 21st February 1899
Mis 75-01
for being filed in his office.

Deputy Commissioner
Shimoga District.